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ESTIMATE RUN 09/27/2021

ESTIMATE SUMMARY 09:28:22

CONTID: C22085         ESTIMATE NO: 0008 PROG 2005

PCN: 22085-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 DOLORES RICO US160 CORTEZ HTRREPAV PERCENT TIME:

PROJECT NO: NHPP145A-076                  

SH145 DOLORES RICO US160 CORTEZ HTRREPAV

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,156,215.90 PARTICIPATING $ $ 289,966.79

AWARD PROJECT AMT: 6,242,111.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.88

WORK DAYS

WORK DAYS

95.85%

255,429.77

289,966.79

289,966.79

289,966.79

$

$

$

$

5,900,786.13

0.00

5,900,786.13

0.00

5,900,786.13

-93,631.68

0.00

5,807,154.45

0.00

AMOUNT DUE 5,807,154.45 289,966.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 289,966.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOLORES

  

131.0 TIME ALLOW: 160

ORIG TIME ALLOW: 160

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/08/202109/18/2021

01/21/2021

02/02/2021

02/10/2021

03/08/2021
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

1,694.45000

0010 Removal of Fire Hydrant 1.000

0.000

202-00031  
 

1,636.231.000

0.00

1.000

EACH

1,636.23000

0015 Removal of Wall 17.000

0.000

202-00155  
 

6,028.3717.000

0.00

17.000

LF  

354.61000

0020 Removal of Sidewalk 332.200

17.000

202-00200  
 

21,538.66349.200

1,048.56

349.200

SY  

61.68000

0025 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

91.04000

0030 Removal of Gutter 12.000

0.000

202-00202  
 

3,199.5612.000

0.00

12.000

LF  

266.63000

0035 Removal of Curb and Gutter 880.200

26.000

202-00203  
 

24,567.08906.200

704.86

906.200

LF  

27.11000

0040 Removal of Concrete Curb Ramp 361.000

12.000

202-00206  
 

21,190.13373.000

681.72

373.000

SY  

56.81000

0045 Removal of Concrete Pavement 113.100

0.600

202-00210  
 

19,595.06113.700

103.40

113.700

SY  

172.34000

0050 Removal of Asphalt Mat 383.500

4.000

202-00220  
 

6,289.13387.500

64.92

387.500

SY  

16.23000

0055 *Removal of Asphalt Mat (Planing) 70,608.000

28.000

202-00240  
 

116,549.4070,636.000

46.20

70,636.000

SY  

1.65000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 1.000

1.000

202-00810  
 

541.542.000

270.77

2.000

EACH

270.77000

0065 *Removal of Sign Panel 5.000

0.000

202-00821  
 

162.455.000

0.00

5.000

EACH

32.49000

0070 *Removal of End Anchorage 0.000

6.000

202-01300  
 

5,263.806.000

5,263.80

6.000

EACH

877.30000

0071 Rem Gdrail Ty 3 Remove Type 3 guardrail in east Cortez 0.000

725.000

202-01130  
 

2,791.25725.000

2,791.25

725.000

LF  

3.85000

0075 Clean Inlet 8.000

0.000

202-04010  
 

7,364.968.000

0.00

8.000

EACH

920.62000

0080 Unclassified Excavation (Complete In Place) 404.200

7.000

203-00010  
 

13,725.86411.200

233.66

411.200

CY  

33.38000

0085 Potholing 15.000

8.000

203-01597  
 

6,634.3523.000

2,307.60

23.000

HOUR

288.45000

0090 Laborer 28.000

162.000

203-02330  
 

11,172.00190.000

9,525.60

190.000

HOUR

58.80000

0095 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

0.000

CY  

64.87000

0100 *Aggregate Bag 568.000

0.000

208-00035  
 

6,395.68568.000

0.00

568.000

LF  

11.26000

0105 *Pre-fabricated Concrete Washout Structure (Type 1) 4.000

0.000

208-00046  
 

983.884.000

0.00

4.000

EACH

245.97000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

201.13000

0115 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

58.49000

0120 *Reset Sign Panel 9.000

15.000

210-00815  
 

3,119.2824.000

1,949.55

24.000

EACH

129.97000

0121 Res Mailbox Str (Ty 1) Residential Mailbox Dolores Sta
6+90 left

0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

375.00000

0125 *Relay Sprinkler System 1.000

0.000

210-02510  
 

1,908.401.000

0.00

1.000

L S 

1,908.40000

0130 Adjust Manhole 13.000

0.000

210-04010  
 

60,166.2113.000

0.00

13.000

EACH

4,628.17000

0135 Modify Inlet 2.000

0.000

210-04020  
 

6,868.302.000

0.00

2.000

EACH

3,434.15000

0140 Adjust Valve Box 6.000

0.000

210-04050  
 

11,535.486.000

0.00

6.000

EACH

1,922.58000

0145 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

3.52000

0150 *Organic Fertilizer 30.000

30.000

212-00700  
 

177.0060.000

88.50

60.000

LB  

2.95000

0155 *Humate 20.000

20.000

212-00703  
 

100.0040.000

50.00

40.000

LB  

2.50000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Seeding (Native) Broadcast 0.100

0.100

212-00708  
 

463.330.200

231.66

0.200

ACRE

2,316.64000

0165 *Seeding (Wetland) Broadcast 0.000

0.000

212-00711  
 

0.000.000

0.00

0.000

ACRE

13,511.48000

0170 *Mulching (Weed Free) 0.100

0.100

213-00003  
 

567.880.200

283.94

0.200

ACRE

2,839.41000

0175 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

14.33000

0180 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

116.97000

0185 *Removal of Nests 3.000

0.000

240-00010  
 

350.913.000

0.00

3.000

HOUR

116.97000

0190 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,115.721.000

0.00

1.000

L S 

4,115.72000

0195 *Monitoring Technician 22.000

0.000

250-00050  
 

2,621.0822.000

0.00

22.000

HOUR

119.14000

0200 *Health and Safety Officer 1.000

0.000

250-00110  
 

171.131.000

0.00

1.000

HOUR

171.13000

0205 *Material Sampling and Delivery 16.000

0.000

250-00120  
 

3,725.7616.000

0.00

16.000

EACH

232.86000

0210 Material Handling (Stockpile) 125.000

0.000

250-00200  
 

9,728.75125.000

0.00

125.000

CY  

77.83000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Solid Waste Disposal 23.000

0.000

250-00210  
 

4,729.7223.000

0.00

23.000

CY  

205.64000

0220 Aggregate Base Course (Class 6) 577.280

11.420

304-06000  
 

61,001.09588.700

1,183.34

588.700

TON 

103.62000

0225 Aggregate Base Course (Special) 947.040

0.000

304-09014  
 

37,370.20947.040

0.00

947.040

TON 

39.46000

0230 Hot Mix Asphalt (Patching) (Asphalt) 953.920

4.120

403-00720  
 

306,687.76958.040

1,318.89

958.040

TON 

320.12000

0235 Furnish Hot Mix Asphalt 20,113.550

0.000

403-09500  
 

1,714,076.7320,113.550

0.00

20,113.550

TON 

85.22000

0236 HMA (Gr ST)(75)(PG 58-28) HMA Gr ST patching and 
paving bottom mat

407.000

0.000

403-36721  
 

64,806.61407.000

0.00

407.000

TON 

159.23000

0237 HMA (Gr SX) (75) (PG 58-28) HMA SX for paving Top Mat 
at SH 145 Intersection

108.000

0.000

403-34721  
 

17,196.84108.000

0.00

108.000

TON 

159.23000

0240 *Heating and Repaving Treatment 223,744.000

0.000

405-00300  
 

1,161,231.36223,744.000

0.00

223,744.000

SY  

5.19000

0245 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

9.94000

0250 *Asphalt Rejuvenating Agent 23,491.000

6,864.000

411-90010  
 

131,437.1530,355.000

29,721.12

30,355.000

GAL 

4.33000

0255 *Concrete Pavement (6 Inch) 16.000

0.000

412-00600  
 

2,166.2416.000

0.00

16.000

SY  

135.39000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Concrete Pavement (8 Inch) 38.000

0.000

412-00800  
 

6,173.4838.000

0.00

38.000

SY  

162.46000

0265 *Concrete Pavement (10 Inch) 53.500

0.000

412-01000  
 

10,140.3953.500

0.00

53.500

SY  

189.54000

0270 *Concrete Class B 5.500

3.000

601-01000  
 

10,126.828.500

3,574.17

8.500

CY  

1,191.39000

0275 *Reinforcing Steel (Epoxy Coated) 1,106.000

0.000

602-00020  
 

2,997.261,106.000

0.00

1,106.000

LB  

2.71000

0280 6 Inch Ductile Iron Pipe 17.000

0.000

603-82006  
 

4,511.2917.000

0.00

17.000

LF  

265.37000

0281 18 In CSP New inlet pipe at US 160 and Cactus 0.000

26.000

603-10180  
 

3,432.0026.000

3,432.00

26.000

LF  

132.00000

0284 Inlet Ty R L5 (5 Ft) New Inlet at Cactus and US 160 0.000

1.000

604-19105  
 

8,100.001.000

8,100.00

1.000

EACH

8,100.00000

0285 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

725.000

606-00302  
 

29,841.00725.000

29,841.00

725.000

LF  

41.16000

0290 *End Anchorage (Nonflared) 0.000

6.000

606-02003  
 

26,318.946.000

26,318.94

6.000

EACH

4,386.49000

0295 *Concrete Sidewalk (6 Inch) 556.000

0.000

608-00006  
 

60,220.36556.000

0.00

556.000

SY  

108.31000

0300 *Concrete Curb Ramp 663.400

10.000

608-00010  
 

160,457.75673.400

2,382.80

673.400

SY  

238.28000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Sidewalk Drain 12.000

0.000

608-10000  
 

3,249.2412.000

0.00

12.000

LF  

270.77000

0310 *Curb Type 2 (Section B) (Special) 53.000

0.000

609-20000  
 

4,190.7153.000

0.00

53.000

LF  

79.07000

0315 *Curb Type 2 (Section B) 76.000

0.000

609-20010  
 

3,292.3276.000

0.00

76.000

LF  

43.32000

0320 *Curb and Gutter Type 2 (Section I-B) 181.000

0.000

609-21010  
 

8,038.21181.000

0.00

181.000

LF  

44.41000

0325 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

0.000

LF  

48.74000

0330 *Curb and Gutter Type 2 (Section II-B) 407.000

0.000

609-21020  
 

21,599.49407.000

0.00

407.000

LF  

53.07000

0335 *Gutter (Special) 71.000

0.000

609-23000  
 

6,459.5871.000

0.00

71.000

LF  

90.98000

0340 *Gutter Type 2 (4 Foot) 166.000

0.000

609-24004  
 

10,788.34166.000

0.00

166.000

LF  

64.99000

0345 *Median Cover Material (Concrete)(Special) 275.000

0.000

610-00035  
 

7,147.25275.000

0.00

275.000

SF  

25.99000

0350 Pull Box (18"x30"x18") Deep 2.000

0.000

613-07060  
 

4,052.282.000

0.00

2.000

EACH

2,026.14000

0355 *Sign Panel (Class I) 48.000

33.000

614-00011  
 

1,754.4681.000

714.78

81.000

SF  

21.66000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

28.16000

0365 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

15.16000

0370 *Steel Sign Support (2-Inch Round)(Socket) 14.000

11.000

614-01522  
 

3,926.2525.000

1,727.55

25.000

EACH

157.05000

0375 6 Inch Fire Hydrant (Install Only) 1.000

0.000

619-78049  
 

5,863.641.000

0.00

1.000

EACH

5,863.64000

0380 *Construction Surveying 1.000

0.000

625-00000  
 

55,508.081.000

0.00

1.000

L S 

55,508.08000

0385 *Mobilization 1.000

0.000

626-00000  
 

514,201.671.000

0.00

1.000

L S 

514,201.67000

0390 *Public Information Management (Tier III) 193.000

28.000

626-01113  
 

11,010.22221.000

1,394.96

230.000

DAY 

49.82000

0395 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,225.000

GAL 

48.74000

0400 *Pavement Marking Paint (High Build) (Temporary) 931.300

0.000

627-00013  
 

45,391.56931.300

0.00

1,000.000

GAL 

48.74000

0405 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

1,878.000

914.000

627-30405  
 

57,459.362,792.000

18,810.12

2,792.000

SF  

20.58000

0410 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

1,750.000

1,920.000

627-30410  
 

47,710.003,670.000

24,960.00

4,234.000

SF  

13.00000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Survey Monument (Type 1) 1.000

0.000

629-01001  
 

270.771.000

0.00

1.000

EACH

270.77000

0420 *Survey Monument (Type 5) 0.000

3.000

629-01005  
 

2,436.933.000

2,436.93

3.000

EACH

812.31000

0425 *Survey Monument (Type 1A) 3.000

0.000

629-01011  
 

2,436.933.000

0.00

3.000

EACH

812.31000

0430 *Flagging 8,813.330

817.750

630-00000  
 

239,910.209,631.080

20,370.15

10,435.000

HOUR

24.91000

0435 *Traffic Control Inspection 50.000

11.000

630-00007  
 

12,883.2061.000

2,323.20

66.000

DAY 

211.20000

0440 *Traffic Control Management 117.000

17.000

630-00012  
 

230,761.40134.000

29,275.70

160.000

DAY 

1,722.10000

0441 Barricade (3 M-A) (Temp) Type 3 Barricade Temp 3.600

0.000

630-80335  
 

1,044.003.600

0.00

4.000

EACH

290.00000

0445 *Pedestrian Barricade (ADA) 163.800

0.000

630-80340  
 

5,321.86163.800

0.00

182.000

LF  

32.49000

0450 *Construction Traffic Sign (Panel Size A) 164.700

0.000

630-80341  
 

3,567.40164.700

0.00

183.000

EACH

21.66000

0455 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

32.49000

0460 *Portable Message Sign Panel 6.300

0.000

630-80355  
 

23,882.046.300

0.00

7.000

EACH

3,790.80000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

3.600

0.000

630-80357  
 

5,848.673.600

0.00

4.000

EACH

1,624.63000

0470 *Drum Channelizing Device 225.900

0.000

630-80360  
 

4,892.99225.900

0.00

251.000

EACH

21.66000

0475 *Traffic Cone 402.300

0.000

630-80380  
 

434.48402.300

0.00

447.000

EACH

1.08000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

79,281.690

F A 

1.00000

0485 F/A Fuel Cost Adjustment 115,620.830

0.000

700-70016  
 

115,620.83115,620.830

0.00

129,000.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 42,349.970

0.000

700-70018  
 

42,349.9742,349.970

0.00

42,349.970

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0500 F/A On-The-Job Trainee 10,915.000

1,885.000

700-70023  
 

12,800.0012,800.000

1,885.00

12,800.000

F A 

1.00000

0505 F/A Quality Incentive Payment 0.000

54,550.150

700-70025  
 

54,550.1554,550.150

54,550.15

75,000.000

F A 

1.00000

0510 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,774,926.09289,966.796,030,355.88CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0520 *Removal of Asphalt Mat (Planing) (Special) 362.000

0.000

202-00246  
 

10,230.12362.000

0.00

362.000

SY  

28.26000

0525 Hot Mix Asphalt (Patching) (Asphalt) 62.860

0.000

403-00720  
 

20,122.7462.860

0.00

62.860

TON 

320.12000

0530 Geotextile (Crack Reduction) (High Density) 128.000

0.000

420-00510  
 

4,555.52128.000

0.00

128.000

SY  

35.59000

0535 *Waterproofing (Membrane) 367.000

0.000

515-00120  
 

9,938.36367.000

0.00

367.000

SY  

27.08000

0540 *Concrete Sealer 140.000

0.000

515-00400  
 

8,188.60140.000

0.00

140.000

SY  

58.49000

0545 *Sawing and Sealing Bridge Joint 72.000

0.000

518-03000  
 

4,211.2872.000

0.00

72.000

LF  

58.49000

0550 *Concrete (Patching) (Polymer) 0.400

0.000

601-06020  
 

1,516.320.400

0.00

0.400

CY  

3,790.80000

CAT 58,762.940.0058,762.94CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0555 *Field Office (Class 2) 1.000

0.000

620-00002  
 

30,190.981.000

0.00

1.000

EACH

30,190.98000

0560 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,190.981.000

0.00

1.000

EACH

30,190.98000
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PCN: 22085-BID    ESTIMATE RUN 09/27/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Sanitary Facility 2.000

0.000

620-00020  
 

6,715.122.000

0.00

2.000

EACH

3,357.56000

CAT 67,097.080.0067,097.08CURRENT AMT0400 $ $ $

$ 5,900,786.11289,966.79$6,156,215.90$CURRENT AMTPROJECT TOTAL


